

ADVENTURELAND DR REHABILITATION PROJECT

CONSTRUCTION UPDATE

MARCH 5, 2019



Current Progress

Iowa Civil is currently planning to get back on site the week of March 25. Picking up where they left off last November, they will finish the patching on the west bound lanes from Cinemark to Hubbell. This will require lane closures and head to head traffic similar to what was in place last fall.



About a week before construction resumes, message boards will be placed to remind businesses and motorists about the upcoming work. These lane closures will be in effect until the project is complete. They will change on approximately a weekly basis.

After all the patching is completed, the contractor still needs to:

1. Grind the street for smoothness
2. Seal the street with polymer spray
3. Seal the cracks
4. Restripe the lanes

There is one change from the original project plans. The west bound right turn lane at the former Big Foot BBQ will now be extended east to the next driveway.



Currently, we are on track to be completed in advance of May 15th and the start of heavy tourist and travel season.

Quick Facts

Overall Project CIP Budget
\$1,750,000

Civil Engineer
Kirkham-Michael
Urbandale, IA

Contractor
Iowa Civil Contracting
Victor, IA

Iowa Civil Contracting Bid Cost
\$1,253,260

City Contact
Jon Hanson 515-967-5136
jhanson@altoona-iowa.com

ALTOONA
NOW

KIRKHAM
MICHAEL



IOWA CIVIL CONTRACTING
Specializing in Highway, Bridge Maintenance and Repair