

ADVENTURELAND DR ROADWAY IMPROVEMENTS

CONSTRUCTION UPDATE



APRIL 17, 2017



Current Progress

In the past two weeks the following has been completed:

1. Elder removed the Gilcrest parking lot and prepared it for paving.
2. Ramms Construction paved the first part of the Gilcrest Lot.
3. Mid-American Electric and Mediacom have both relocated their utilities.
4. Elder completed the installation of twin 24" pipes that connect the two detention basins.

On Friday, March 30, the 16" water main in front of Jim Hawk Truck Trailers was damaged, and water flooded the area. The leak has been fixed, and the project is moving forward.

Update

1. Ramms Construction will finish paving the Gilcrest parking lot next week.
2. Elder will be installing storm sewer under the south lanes of Adventureland Dr. and along 34th Ave.
3. We hope to start paving portions of both streets by mid-May.
4. Pezzetti will start matting and seeding grass along completed portions of Adventureland Park and Gilcrest Jewett.

Gilcrest Parking Lot and Detention Basin



Quick Facts

There have been 7 subcontractors on this job to date:

Pezzetti –	Erosion Control
Baker Electric –	Electric
Ramms –	Concrete Flatwork
Miller the Driller –	Pipe Boring
QTC –	Traffic Control
DSM Steel Fence –	Fencing
Terracon –	Construction Testing

City Contact

Jon Hanson 515-967-5136
jhanson@altoona-iowa.com

Twin 24" Storm Pipes that
Connect the two Detention Basins



ALTOONA
NOW

ELDER
CORPORATION

KIRKHAM
MICHAEL