

ADVENTURELAND DR ROADWAY IMPROVEMENTS

CONSTRUCTION UPDATE



AUGUST 9, 2018

Current Progress

The road closure on Adventureland Drive and 34th Avenue went into effect on July 30. Elder made great progress getting the roadway removed and beginning to install storm sewer.

We understand that the first week of the traffic closure was frustrating for everyone, and we appreciate your patience as we work to complete this project and reopen the street as quickly as possible.

Three-Four Week Strategy

Elder will continue installing storm sewer as well as begin preparing the road bed and hauling rock on the south lanes of Adventureland Drive and 34th Ave. The paver plans to start placing concrete the week of August 27.

The paver will begin at the west end of Adventureland Dr. and head east, paving the south lane from the water tower all the way to O'Halloran's, skipping over the roundabout.



Next, it will return west while paving the north lane from O'Halloran's to the private street at Jim Hawk Truck Trailers and Manatts. That paving work will take about three days. Next, they will pave down 34th Ave, between Gilcrest Jewett and the roundabout.

Project Team

ALTOONA
NOW

ELDER
CORPORATION

KIRKHAM
MICHAEL

Alliance
Construction Group, LLC

Concrete By
RAMMS
CONSTRUCTION LLC

PEZZETTI
EROSION CONTROL, INC.

Regular construction meetings are scheduled for:

August 21st 2:00 P.M. @ City Hall

September 4th 2:00 P.M. @ City Hall

The City, Engineer and Contractor team will be at these meetings to provide construction progress updates and answer questions. We will dedicate the first 15-20 minutes to stakeholders to answer questions before we start our regular meeting.

City Contact

Jon Hanson 515-967-5136
jhanson@altoona-iowa.com