

# ADVENTURELAND DR ROADWAY IMPROVEMENTS

CONSTRUCTION UPDATE



JULY 13, 2018



## Road Closure Update

The scheduled closure of 34<sup>th</sup> and Adventureland Drive has been moved back to **July 30<sup>th</sup>**. Message boards, in advance of the closure, will be put out on or about July 20<sup>th</sup>.

## Current Progress

Elder is back on site preparing the road bed. Alliance will be on-site the week of July 16<sup>th</sup> to start paving the south end of 34<sup>th</sup> Ave. up to the new Gilcrest drive (400' +/- of paving). RAMMS will also be finishing the back drive for Interstate Battery. Elder will be doing tiling along Hubbell, in front of Gilcrest pond, to address a groundwater issue. These are all tasks that need to be completed before the July 30<sup>th</sup> closure.



Elder placing granular base before paving operations

## Project Team

ALTOONA  
NOW

ELDER  
CORPORATION

KM KIRKHAM  
MICHAEL

Alliance  
Construction Group, LLC

Concrete By  
RAMMS  
CONSTRUCTION LLC

PEZZETTI  
EROSION CONTROL, INC.

### Regular construction meetings are scheduled for:

July 24 <sup>th</sup>	2:00 P.M @ City Hall
August 7 <sup>th</sup>	2:00 P.M. @ City Hall

The City, Engineer and Contractor team are at these meetings to provide construction progress updates and answer questions. We dedicate the first 15-20 minutes to stakeholders to answer questions before we start our regular meeting.

### City Contact

Jon Hanson 515-967-5136  
jhanson@altoona-iowa.com