

# ADVENTURELAND DR ROADWAY IMPROVEMENTS

CONSTRUCTION UPDATE



MARCH 23, 2017



## Current Progress

Over the winter, MidAmerican Energy began the process of converting the overhead electric to underground along Adventureland Drive.

Des Moines Steel Fence completed fence relocations at both Harrison Trucking and the water tower.

## Update

Starting the week of March 26, Elder will be removing pavement at Gilcrest Jewett's parking lot. Then they will start digging the second detention basin on the Gilcrest site.

MidAmerican Energy Equipment

MidAmerican Energy, Mediacom, and CenturyLink will continue their relocations along both 34<sup>th</sup> Avenue and Adventureland Drive.



Elder will be relocating a fire hydrant and finishing concrete work for the rear driveway to Interstate Battery.

After the Gilcrest pond is dug, pipe crews will start installing storm sewer between the two basins and northerly along 34<sup>th</sup> Ave.

## Quick Facts

The construction contract with Elder is currently valued at \$4,097,265

The value of work completed to date is \$1,000,562, approximately 25% of the total construction value.

### City Contact

Jon Hanson 515-967-5136  
jhanson@altoona-iowa.com

Equipment Waiting and Ready to Go



## Road Closure

34<sup>th</sup> Avenue will be closed to thru traffic from Hubbell Ave. to Adventureland Drive, beginning on March 28.

A map of the closure area as well as the official detour route can be seen on the back of this page. Expect this closure to be in place 75-90 days.

ALTOONA  
NOW

ELDER  
CORPORATION

KM KIRKHAM  
MICHAEL

I-80

Closure Begins  
March 28, 2018

34th Ave NW

Adventureland Dr

DETOUR

Adventureland Dr

Local Access Only  
to Gilcrest Jewett

Hubbell Ave

Road Closed  
to Thru Traffic

DETOUR

Prairie Fire SW  
Tallgrass Pkwy NW

Hubbell Ave

34th Ave NW

0 200 400 800 Feet



34th Ave. NW  
Road Closure for Construction

March 23, 2018

