

ADVENTURELAND DR ROADWAY IMPROVEMENTS

CONSTRUCTION UPDATE

NOVEMBER 21, 2018



Opening Schedule

The project team had a regular construction meeting on Tuesday, November 20th with the main focus of the meeting being to establish a schedule for opening 34th Ave. and Adventureland Dr. to traffic.

Colored Concrete Crosswalks - Installed November 21



Coming out of that meeting, the general contractor is targeting an opening date of **Friday, December 7.**

To make that date, the following tasks need to be completed:

1. Install a temporary asphalt cross-over west of the roundabout
2. Finish concrete drive approaches at O'Halloran's and IMT Trucking
3. Pour the inner concrete circle inside the roundabout
4. Backfill the pavement east of the roundabout
5. Install pavement markings and traffic signage
6. Soil erosion control stabilization
7. General cleanup behind the curb line

Elder Installing the Asphalt Crossover on November 21



Project Team

ALTOONA
NOW

KM KIRKHAM
MICHAEL

ELDER
CORPORATION

Alliance
Construction Group, LLC

Concrete By
RAMMS
CONSTRUCTION LLC

PEZZETTI
EROSION CONTROL, INC.

MANATTS

City Contact

Jon Hanson 515-967-5136
jhanson@altoona-iowa.com