

ADVENTURELAND DR ROADWAY IMPROVEMENTS

Progress the last 2 Weeks

It may be difficult for the general public to see, but progress has continued on the Adventureland Drive Roadway Improvements project. The contractor team placed 7,500 square yards of 9" thick concrete between October 10 and October 21. Employees of Alliance & Manatts worked all day Saturday, Oct. 20 and Sunday, Oct. 21 to take advantage of the weather and place 2,000 square yards of concrete.

Adventureland Dr. at O'Halloran's on Sunday, Oct 20



Current Progress

Essentially all of the concrete storm sewer has been installed. Elder is currently removing the last section of Adventureland Drive by Harrison Trucking. The team is targeting to pave the last 1,500 feet of Adventureland Drive by Friday, 11-2-18. After that, the rest of the concrete work is "hand work" to tie the big slabs together. The hand work is less impacted by the weather and should move quickly.



North of 34th St. on Sunday, Oct 21

CONSTRUCTION UPDATE



OCTOBER 26, 2018



Project Team

ALTOONA
NOW

KM KIRKHAM
MICHAEL

ELDER
CORPORATION

Alliance
Construction Group, LLC

Concrete By
RAMMS
CONSTRUCTION LLC

PEZZETTI
EROSION CONTROL, INC.

MANATTS

City Contact

Jon Hanson 515-967-5136

jhanson@altoona-iowa.com