

ADVENTURELAND DR ROADWAY IMPROVEMENTS

Current Progress- A significant portion of the detention pond has been dug, and the south shoulder of Adventureland Drive has been built up. Two water crews have been lowering water mains and installing new water service lines.

October Construction Activities

1. Install 16" water main, with services, along Adventureland Drive
2. Construct a new driveway at Gilcrest Jewett Lumber.
3. Construct a new rear driveway at Quality Trailer, Interstate Battery, and Iowa Truck & Trailer off of 34th Avenue.
4. A boring contractor will be installing a 30" storm sewer from Gilcrest Jewett to Adventureland Parking Lot.

Note: Large off-road trucks will be intermittently moving dirt across Adventureland Drive. During these times, steel plates will be placed on the road, but it will remain open to traffic.

The contractor, engineer, and City, will be available for questions Tuesday, October 17 at 3pm in the Altoona City Hall.

Excavating Pond on West Side of 34th Avenue:



CONSTRUCTION UPDATE



OCTOBER 6, 2017

Quick Facts

Overall Project CIP Budget
\$5,900,000

General Contractor
Elder Corporation
Pleasant Hill, IA

Civil Engineer
Kirkham-Michael
Urbandale, IA

The base contract with Elder on this project is \$3,995,000

As of October 2nd, \$98,000 of work have been completed.

City Contact
Jon Hanson 515-967-5136
jhanson@altoona-iowa.com

Installing Water Services
Along Adventureland Drive



ALTOONA
NOW

ELDER
CORPORATION

KIRKHAM
MICHAEL

